
FAME CONCEPT STUDY
REPORT SCHEDULE

22 April 1999

13 May, 17:00 EDT Drafts of sections are due at Praxis ftp site

14 – 18 May Managers review submissions for consistency

19 – 20 May Praxis compiles submissions

20 May FAME Concept Study Report Revision 1 – Praxis
distributes CSR Rev. 1 electronically to the FAME
team members and ~30 hardcopies are produced and
shipped for the external review

21 May – 1 June NRL and LMMS review the CSR Rev. 1 internally
with whatever review process the local manager
selects

28 May External review at IPAC/Caltech of CSR Rev. 1

1 June, 20:00 EDT Revisions and comments on CSR Rev. 1 due at Praxis

4 June, 09:00 EDT FAME Concept Study Report Revision 2 – Praxis
distributes CSR Rev. 1 electronically to team
members and ~10 hardcopies are produced for the
Red Team

4 June, 09:00 EDT Red Team read through/review of CSR Rev. 2 all day
at Praxis

7 – 11 June Red team revises text at Praxis

14 – 17 June FAME Concept Study Report Revision 3 – Praxis
incorporates revisions and produces CSR Rev. 3
(FINAL) for submission

18 June FAME CSR Rev. 3 delivered to NASA Langley

(vacation ‘till early July meeting for planning on the 5 August site visit)


